State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.O. Box 2000, Sacramento, CA 95812-2000
Info (916) 341-5300 ¢ FAX (916) 341-5400 « www.waterboards.ca.gov/waterrights

PETITION FOR EXTENSION OF TIME

WATER USERS:
Application 5648D Permit 15452

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial
use. The State Water Resources Control Board (State Water Board), in considering requests for extension of time,
will review the facts presented to determine whether there is good cause for granting an extension of time to
complete the project. Where diligence in completing the project is not fully substantiated, the State Water Board
may set the matter for hearing to determine the facts upon which to base formal action relating to the permit.
Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.

3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of
water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

O The project has been abandoned and | request revocation of the permit.
Signature

O Full use of water has been made, both as to amount and season, and | request license be issued.
Signature

= The project is not yet complete. | request the State Water Board's consideration of the following

petition for an extension of ime.  See attachment.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

See attachment.

2. Estimate date construction work will begin. N/A

3. Reasons why construction work was not begun within the time allowed by the permit.

N/A
“Recievec! 000 ond 8390
m 12.23.09
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Continued on next page '93
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PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be
petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only
under this permit.

4. A 30 - year extension of time is requested to complete construction work and/or
beneficial use of water. (Must be consistent with the time frame allowed in California Code of Regulations
sections 840 through 844)

5. How much water has been used? 185 acre-feet/year cfs

6. How many acres have been irrigated?
7. How many houses or people have been served water? _1400 people

8.  Extent of past use of water for any other purpose._Commercial/municipal

9. What construction work has been completed during the last extension?__S€€ attachment.

10. Approximate amount spent on project during last extension period. $ 5 million
N/A

2040

11. Estimated time in years it will take for construction to be completed.

12. Estimated time in years it will take for water to be fully used.

13. Reasons why construction and/or use of water were not completed within time
previously allowed. See attachment.

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by
public agencies and use of the water has commenced, but additional time is needed to reach full use
contemplated, the following information must be provided.

14.  What water conservation measures are in effect or feasible within the place of use?

See attachment.

15.  How much water is being conserved or is it feasible to conserve using these conservation measures?
acre-feet per annum. See attachment.

16.  How much water per capita is used during the maximum 30-day period? gpd. See attachment.

I (we) declare under penallty of perjury that the above is frue and correct to the best of my (our)
knowledge and belief.

Dated; /2=~ 22~ , 200? , at Sacram enato , California

Qpes/t St oo LS T14-520-5223

Signature(s) Telephone No.
é,Z.'P CQP:*&; Mﬂi;}f .S(-.(_'f?hﬂcr_q-/q (_A ?S—QH—‘-

PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: All petitions must be accompanied by the filing fee (see fee schedule at www.waterrights.ca.gov) made payable to the State
Water Resources Control Board (State Water Board) and an $850 fee made payable to the Department of Fish and Game must accompany
all but the first petition for an extension of time. Separate petitions are required for each water right. Separate State Water Board fees are
required if both a change and time extension petition are being filed.

PET-EXT (06-09) -2-



Attachment to Permit 15452 Petition for Extension

Attachment No. 1, Supplement to Petition for Extension of Time for
Permit 15452

INTRODUCTION

Calaveras County Water District (CCWD or District) holds water right Permit No. 15452, issued
by the State Water Rights Control Board (SWRCB) on September 7, 1967 pursuant to
Application 5648D. This permit authorizes diversion, storage, and re-diversion of water for
municipal, irrigation, and stockwatering use from Bear Creek, tributary to the Middle Fork
Mokelumne River. By order dated November 30, 1988, the SWRCB granted CCWD until
December 31, 2009 to put the water under this permit to full beneficial use. By this petition,
CCWD is requesting an extension of time of 30 years, until end of year 2040, to complete use of
Permit 1542. CCWD has completed construction of the diversion facilities and main distribution
system for municipal use of the water. The extension is to allow time for increased demand
associated with population growth forecasts within the place of use for the permit.

BACKGROUND

CCWD Surface Water Supplies Serving Permit 15452 Place of Use

A diversion facility on Bear Creek is CCWD’s primary water supply source for the West Point
Water Treatment Plant, which provides water service to customers in the place of use described
in Permit 15452 (which includes CCWD’s West Point, Wilseyville and Bummerville distribution
systems, as shown on Figure 1). The diversion structure is located approximately one mile
northeast of the community of Bummerville. From there, the diversion pipeline delivers the raw
water to a regulating reservoir approximately two miles to the southwest (See Figures 1 and 2,
attached). Water is then conveyed from the regulating reservoir to the West Point treatment
plant.' The Bear Creek water right is summarized below in Table 1:

Table 1. CCWD Bear Creek Water Right Summary Information

Water Supply Permit Diversion Storage Maximum Use Season of Use
No./App. No. | Maximum Maximum
(CFS) (AF) (AF/YR)
Bear Creek 15452/5648D | 4 150 1,830 January 1 to December 31
Noltes: (1) CFS = Cubic Feet Per Second

(2) AF = Acre-Feet
(3) AF/YR = Acre-Feet Per Year

' When Bear Creek has insufficient flows, CCWD purchases backup water from Calaveras Public Utility District
(CPUD) pursuant to contract. The CPUD water is provided from Schaads Reservoir on the Middle Fork
Mokelumne, and is stored under CPUD’s pre-1914 water rights (5010773). CCWD maintains a diversion point on
the Middle Fork Mokelumne, approximately five miles downstream from Schaads, to convey the backup water into
the West Point Water Treatment Plant from which it is conveyed to approximately 560 active connections.
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Attachment to Permit 15452 Petition for Extension

Projected Need for Water for Forecasted Growth

The current West Point service area population is approximately 1400, with 560 active
connections. The population has been forecast to increase to 1800 by 2035 (based on census
data and California Department of Finance projections).? and consistent with forecasted trends
will likely reach 1900 or more by 2040, the extension date CCWD is requesting through this
petition. Given the volatile boom-bust cycle that has characterized Calaveras County population
growth in the past, CCWD believes the population in the West Point area could reasonably grow
to as high as 2000 by 2040. The number of active connections is projected to reach 731
(municipal and other) by 2035, higher by 2040, and is projected to include agricultural
deliveries through an existing ditch system.”

Availability of Flows in Bear Creek

Although Bear Creek is not gaged, the best available flow estimates indicate that Bear Creek has
sufficient water during most months in normal years to meet the full permitted diversion
amounts, as shown in Table 4 below. Bear Creek is tributary to the Middle Fork Mokelumne
River, then Mokelumne River, and enters into the Sacramento River upstream of the
Sacramento-San Joaquin Delta. Flows in Bear Creek are un-gaged with a paucity of data
available from the following nearby streams:

e Antelope Creek Near West Point — Only intermittent high flows were measured as part of
a crest-stage study, with no available streamflow data for normal and low flows.

e Forest Creck Near Wilseyville — Although good, long-term streamflow records are
available (July 1960 to present), the gaged drainage area of Forest Creek is much larger
than Bear Creck above the diversion point (20.8 square miles versus 6.0 square miles),
and extends to much higher elevation (6,900 feet msl versus 4,390 feet msl). Flows in
Forest Creek, therefore, will be considerably larger than Bear Creek under the influence
of snowpack melt.

e Licking Fork of the Mokelumne River Near Railroad Flat — Although the gaged drainage
area of Licking Fork is nearly identical to Bear Creek above the diversion point, the
Licking fork drainage extends to an elevation of 6,071 feet, and includes much steeper
terrain. Accurate streamflow data is available for only brief time periods (Oct 1911 to
Sep 1913, Apr 1915 to Sep 1915, and Apr 1916 to Sep 1916).

Correlation with Forest Creck and Licking Fork was determined to be the most accurate method
of estimating flows in Bear Creek. Historic monthly mean flows of Forest Creek are shown
below in Table 2. Additional data was obtained from State Climatologist of the Department of
Water Resources concerning historic rainfall and runoff. This data was used to compare the
years of records of Licking Fork with other years to estimate runoff. Monthly average runoff of
Licking Fork is shown in Table 3. The subjective evaluation of the water year type (i.e., dry,

* These figures are depicted in the Calaveras County Water District Urban Water Management Plan 2005 Update
(UWMP), p. 3-6. The UWMP is available online at

hitp://'www.ccwd.org/documents/Facilitiess' CCWD UWMP_2005-Update.pdf. CCWD will make an electronic or
hard copy available upon request.

* Population and connection figures for 2040 will be included in the CCWD UWMP 2010 update.

% The agricultural deliveries are forecast in the UWMP 2005 Update, p. 3-6.
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Attachment to Permit 15452 Petition for Extension

below normal, above normal, wet) as determined by the State Climatologist is also shown for
comparison.

Table 2 — Forest Creek Near Wilseyville Streamflow Data
Month Mean Flow (cfs)
October 4.1

November 9.3
December 20.0
January 34.1
February 42.7
March 46.0
April 475
May 32.1
June 12.4
July 5.6
August 3.6
September 3.1

Source: CCWD West Point/Wilseyville/Bummerville System Improvements Draft Feasibility
Report, November 2001

Table 3 - Licking Fork Near Railroad Flat Streamflow Data
Water 1912 1913 1916 1917
Year
Type Dry Below Wet Wet
Normal
Average Gaged Flows (in cfs)
October .2 2.0
November 2.2 2.3
December 2.8 1.7
January 3.9 4.2
February 2.7 5.2
March 54 4.6
April 6.7 12.2 24.6 26.8
May 3.0 3.9 23.6 8.6
June 2.5 1.3 8.6 4.8
July 0.8 0.6 3.8 2.8
August 0.6 0.3 2.0 L5
September 0.8 0.5 1.6 1.5

Source: CCWD West Point/Wilseyville/Bummerville System Improvements Draft Feasibility
Report, November 2001.
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Attachment to Permit 15452 Petition for Extension

Estimated average normal and dry flows for Bear Creek are shown in Table 4, which are based
on streamflow data for Forest Creek and Licking Fork.

Table 4 — Bear Creek Estimated Average Flows (in cfs)
Month Normal year Dry Year
October 2 1
November 4 15
December 6 2
January 9 3.3
February 12 5
March 14 6
April 14 6
May 9 <
June 4 15
July 2 0.6
August 1 0.4
September 1 0.4

Source: CCWD West Point/Wilseyville/Bummerville System Improvements Drafi Feasibility
Report, November 2001.

RESPONSES TO PETITION QUESTIONS

Questions 1 and 9. What has been done since permit was issued toward
commencing construction? What construction work has been completed
during the last extension?

The diversion. treatment and main distribution system for the beneficial use of water under
Permit 15452 has been in place for decades. Since the last extension petition was granted.,
however, CCWD has implemented a number of project improvements to improve diversion and
treatment of the West Point/Wilseyville/Bummerville water supply. These improvements
include the following:

Connection to and Build-Out of Wilseyville Distribution System — 1989

West Point Water Treatment Plant Upgrade — 2001

West Point Regulating Reservoir Fish Screen Installation — 2005

Bear Creek Diversion Facility Replacement — 2005

Replacement of West Point Tank for Storage of Treated Water Prior to Delivery —
2009/2010

e For backup water: Middle Fork Mokelumne River Pump Station/Control Improvements
—2004

1047537.1 4



Attachment to Permit 15452 Petition for Extension

e For backup water: Middle Fork Mokelumne River Pump Station Automation and
Improvements — 2008/2009
These projects represent millions of dollars of infrastructure investments. Planning and
engineering is also nearly complete for replacing the system’s distribution pipelines, which are
beyond their useful life cycle. In addition, system improvements are necessary to meet current
fire flow standards.

Question 13. Reasons why construction and/or use of water were not
completed within time previously allowed.

CCWD’s need for water diverted under Permit 15452 has grown slower than anticipated for a
number of reasons. The history of the West Point region is typical of the boom-bust cycle of
many small communities on the western slope of the Sierra Nevada: Mining to logging to
tourism. New logging-type business development is emerging through clearing the forest under-
story and using the biomass to create energy. Tourism continues to develop, and agricultural
interests are beginning to develop. In addition, construction of water infrastructure to support
these emerging services is necessary to meet new fire flow standards and is in the CCWD Capital
Improvement Plan, with costs for construction estimated at over $5 million. Many of the
region’s improvements cannot proceed until funding is developed and the necessary
infrastructure improvements are complete.

Question 14. What water conservation measures are in effect or feasible
within the place of use?

CCWD is a member of the California Urban Water Conservation Council and fully implements
all of the foundational water conservation best management practices and partially fulfills several
of the non-foundational water conservation measures, including outreach, education, and
financial assistance to water users throughout Calaveras and neighboring counties (Amador and
Tuolumne Counties). The seven non-foundational water conservation BMPs are not locally cost-
effective according to calculations. Nevertheless, CCWD is seeking grant funding to implement
water conservation audit and high-efficiency appliance retrofit programs.

As part of its water conservation program, CCWD meters one-hundred percent of its
connections. Tiered rates are also in place to encourage water conservation. Use of recycled
water is also encouraged wherever feasible. Currently, advanced secondary treated wastewater is
spray irrigated on District land for disposal.

Question 15. How much water is being conserved or is it feasible to
conserve using these conservation measures?

District staff is in the process of re-tooling the financial/customer service database to report
specific data necessary for calculating water saving by customer class and identifying revenues
by base or tiered rates. While the database updates are not yet complete and hence cannot be
used to develop specific forecasts of current and future water savings through conservation.,
District staff have indicated seeing incremental reductions in water usage during the past few
years since tiered rates were adopted.
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Attachment to Permit 15452 Petition for Extension

Question 16. How much water per capita is used during the maximum 30-
day period?

Per-capita use was below 6,843 gallons during the maximum 30-day period (July 2006). This
figure is based on the total quantity of water diverted when the population in the service area was
approximately 1400 (30 AF / 1400 people = 0.021 AF x 325,851 = 6,843 gallons), but does not
account for conveyance losses, water treatment losses, or the quantity of water used by
commercial connections. Thus, the actual per-capita (single- or multi-family) water use during
that period would be lower. Because the West Point service area is rural with fairly limited
funds, CCWD’s records do not routinely include a breakdown of per-capita water use. The
annual per-capita use was below 0.132 AFY (for 2006), again without accounting for
conveyance losses, water treatment losses, or the quantity of water used by commercial
connections.

REFERENCES

CCWD, Bear Creek Pipeline Replacement Project, Initial Study/Mitigated Negative Declaration,
June 2003, Prepared by HDR.

CCWD, West Point/Wilseyville/Bummerville System Improvements, Draft Feasibility Report,
November 2001, Prepared by HDR.
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California Environmental Protection Agency

State Water Resources Control Board

DIVISION OF WATER RIGHTS

P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300. FAX: (916) 341-5400. Web: http://www.waterrights.ca.gov

ENVIRONMENTAL INFORMATION
FOR PETITIONS

O Petition for Change & Petition for Extension of Time

Before the State Water Resources Control Board (SWRCB) can approve a petition to change your water right permit or a
petition for extension of time to complete use, the SWRCB must consider the information contained in an environmental
document prepared in compliance with the California Environmental Quality Act (CEQA). This form is not a CEQA
document. If a CEQA document has not yet been prepared, a determination must be made of who is responsible for its
preparation. As the petitioner, you are responsible for all costs associated with the environmental evaluation and
preparation of the required CEQA documents. Please answer the following questions to the best of your ability and submit
any studies that have been conducted regarding the environmental evaluation of your project. If you need more space to
completely answer the questions, please number and attach additional sheets.

1. DESCRIPTION OF PROPOSED CHANGES OR WORK REMAINING TO BE COMPLETED
For a petition to change, provide a description of the proposed changes to your project including, but not limited to, type of
construction activity, structures existing or to be built, area to be graded or excavated, increase in water diversion and use (up
to the amount authorized by the permit), changes in land use, and project operational changes, including changes in how the
water will be used. For a petition for extension of time, provide a description of what work has been completed and what
remains to be done. Include in your description any of the above elements that will occur during the requested extension
period.

See attachment to Petition for Extension (Introduction, Background and Responses to
Questions 1 and 9).

O See Attachment No. _

PET-ENV (10-04)



ENVIRONMENTAL INFORMATION FOR PETITIONS

2. COUNTY PERMITS
a. Contact your county planning or public works department and provide the following information:

Person contacted: N/A Date of contact: N/A

Department: N/A Telephone:

County Zoning Designation:

Are any county permits required for your project? O YES Bl NO

If YES, check appropriate box below:

O Grading permit [0 Use permit 0 Watercourse [ Obstruction permit [ Change of zoning
O General plan change [0 Other (explain): Construction is complete.

b. Have you obtained any of the required permits described above? 00 YES O NO N/A
If YES, provide a complete copy of each permit obtained.

O See Attachment No.

3. STATE/FEDERAL PERMITS AND REQUIREMENTS
a. Check any additional state or federal permits required for your project: N/A
O Federal Energy Regulatory Commission 0 U.S. Forest Service [J Bureau of Land Management
O Soil Conservation Service [J Dept of Water Resources (Div. of Safety of Dams) [0 Reclamation Board
O Coastal Commission [ State Lands Commission [ Other (specify) (see chart below)

b. For each agency from which a permit is required, provide the following information:

O See Attachment No.

c. Does your proposed project involve any construction or grading-related activity that has significantly altered
or would significantly alter the bed or bank of any stream or lake? [0 YES B NO
If YES, explain:

Construction is complete.

[0 See Artachment No.

PET-ENV (10-04) 2



ENVIRONMENTAL INFORMATION FOR PETITIONS

un

d.

Have you contacted the California Department of Fish and Game concerning your project? O YES & NO
If YES, name and telephone number of contact:

Construction is complete.

ENVIRONMENTAL DOCUMENTS

a.

Has any California public agency prepared an environmental document for your project? 0 YES &l NO
If YES., submit a copy of the latest environmental document(s) prepared, including a copy of the notice of
determination adopted by the California public agency. Public agency:

If NO, check the appropriate box and explain below, if necessary:

O The petitioner is a California public agency and will be preparing the environmental document.*

O I expect that the SWRCB will be preparing the environmental document.**

B 1 expect that a California public agency other than the State Water Resources Control Board will be
preparing the environmental document.* Public agency: _The Calaveras County Water District or
Calaveras County will prepare the environmental document.

O See Artachment No.

* Note: When completed, submit a copy of the final environmental document (including notice of
determination) or notice of exemption to the SWRCB, Division of Water Rights. Processing of your
petition cannot proceed until these documents are submitted.

** Note: CEQA requires that the SWRCB, as Lead Agency, prepare the environmental document. The
information contained in the environmental document must be developed by the petitioner and at the
petitioner’s expense under the direction of the SWRCB, Division of Water Rights.

WASTE/WASTEWATER

a.

Will your project, during construction or operation, (1) generate waste or wastewater containing such things
as sewage, industrial chemicals, metals, or agricultural chemicals, or (2) cause erosion, turbidity or
sedimentation?

0 YES E NO
If YES, or you are unsure of your answer, explain below and contact your local Regional Water
Quality Control Board for the following information (See instruction booklet for address and telephone no.):

Construction is complete.

O See Attachment No.
b. Will a waste discharge permit be required for your project? 0 YES B NO
Person contacted: Date of contact:
O See Attachment No.
ARCHAEOLOGY
a. Have any archaeological reports been prepared on this project? O YES & NO
b. Will you be preparing an archaeological report to satisfy another public agency? [0 YES & NO
c. Do you know of any archaeological or historic sites located within the general project area? O YES B NO

If YES, explain:
Construction is complete.

PET-ENV (10-04) 3



ENVIRONMENTAL INFORMATION FOR PETITIONS

8 ENVIRONMENTAL SETTING
Attach three complete sets of color photographs, clearly dated and labeled, showing the vegetation that exists at
the below-listed three locations. For time extension petitions, the photographs should document only those areas
of the project that will be impacted during the requested extension period.
& Along the stream channel immediately downstream from the proposed point(s) of diversion.
ElAlong the stream channel immediately upstream from the proposed point(s) of diversion.
B At the place(s) where the water is to be used.

8. CERTIFICATION

I hereby certify that the statements I have furnished above and in the attachments are complete to the best of my
ability and that the facts, statements, and information presented are true and correct to the best of my knowledge.

Date: December 22, 2009  Signature:

PET-ENV (10-04) 4
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looking u




Bear Creek, downstream from diversion.




Bear Creek diversion facility.
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D o W N E Y ‘ B R A N D Joseph S. Schofield 621 Capitol Mall, 18" Floor

| ATTORNEYS LLP ischotfield@downeybrand.com Sacramento, CA 95814
916/520-5223 Direct i 916/444-1000 Main
916/520-5623 Fax 916/444-2100 Fax

downeybrand.com

December 22, 2009

BY HAND DELIVERY B

Katherine Mrowka, Division of Water Rights
State Water Resources Control Board

1001 I Street

Sacramento, California 95814

Re:  Petition for Extension of Time, Permit No. 15452 (Bear Creek)

Dear Kathy:

The Calaveras County Water District (District) is filing the attached Petition for Extension of
Time for Water Right Permit No. 15452, in triplicate. Included with the Petition form are the
following:

Attachment No. 1. Supplement to Petition for Extension of Time;

e Figures 1 and 2 (maps of water service areas and distribution systems):
e Environmental Information Form:

e Photos of the point of diversion, stream, and place of use;

e (Check for $1000 to the State Water Resources Control Board; and

e Check for $850 to the Department of Fish and Game.

As noted in the Environmental Information Form, either the District or Calaveras County will
serve as the lead agency for purposes of complying with the California Environmental Quality

Act.
Pecieved) 00 + $390 (DFG).
on 12-02-09
by

DS



Kathy Mrowka
December 22, 2009
Page 2

If you need any additional information at this time or assistance in preparing the notice, please
contact me. I look forward to working with you in processing the Petition.

Sincerely,

DOWNEY BRAND LLP

ST A

1048484 1

ce: Larry Diamond, Calaveras County Water District

Ed Pattison, Calaveras County Water District

DOWNEY|BRAND
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